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HCAI Deadline for NPC Permit submittal
Submit NPC 4 and 5 Construction Documents to HCAI by 1/1/2026

Design HCAI Construction
Project #0  DETAILED JOINT EVALUATION 4 mo 4 mo 4 mo

Design HCAI Construction
Project #1  NPC 4 6 mo 7 mo

Design HCAI Construction
Project #2 NPC 5 Upgrades 6 mo 12 mo 7 mo

Design HCAI Construction
Project #3 WEST & STEPHENS WING SPC-4D 6 mo 12 mo 8 mo

Design HCAI Construction Move-In
Project #4 South Wing 2nd Floor SNF 6 mo 7 mo 12 mo 3 mo

Design HCAI Construction
Project #4a Make Ready for SNF 4 mo 6 mo 6 mo

Design HCAI Construction
HVAC Make Ready Temp Systems 6 mo 4 mo 4 mo

Design HCAI Construction
HVAC Pumps, Expansion Tanks, Air-Sep 6 mo 5 mo 3 mo

Design HCAI Construction
HVAC Humidification 3 mo 7 mo 4 mo

Design HCAI Construction
HVAC BMS Controls 3 mo 7 mo 4 mo

Schematic Des Design HCAI Construction
HVAC Replace Chiller / Cooling Tower 3 mo 3 mo 6 mo 9 mo

Schematic Design Design HCAI Construction
HVAC Replace Boilers 3 mo 4 mo 5 mo 12 mo
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Seismic Compliance Deadline 1/1/2030
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